









































Caltrans Approval for us to include indirect {overhead) expenses in our invoices to
them.

Unreimburseable ACE expenditures which will not be reimbursed by any of our funding
agencies.

Exhibit VI —~ Project Schedules

Projects encompassing the complete adopted ACE Project are divided into four groups ~
completed and closed, projects in closeout, active projects and future projects {(which do not
have a schedule),

Exhibit VI Treasury/Banking Investments

Provides a “snapshot” of the Authority’s financial position as of the date of the report. Does not
include cash received in advance of construction (primarily betterments). Cash and investment
categories identify the type of asset accounts of the Authority. The other asset categories are

defined in Exhibit V.

Exhibit VIIl — Compliance with Banking/investment Policy

Indentifies the types of investments being used by the Authority and their compliance with the
investment policies of the SGVYCOG and the issuer of our letter of credit supporting our grant
anticipation notes.
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SECTION -2

Status Reports — Individual Project Elements

¢ Temple Ave. Train Diversion

e Sunset Ave. Grade Separation

e Baldwin Ave. Grade Separation
e San Gabriel Trench

e Nogales St. (LA Sub) Grade Separation
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ALAMEDA CORRIDOR-EAST PHASE|

TEMPLE AVE. TRAIN DIVERSION and 4th TRACK(POMONA) As of December 2009
LOCATION: Temple Ave. - Pomaona CONSTRUCTION MANAGER: PB Amaricas
DESIGN CONSULTANT:  HDR Engineering CONTRACTOR: {Train Diversion) Yeager Skanska Inc.

{4th Track) SEMA Construction

WORK COMPLETED PAST QUARTER

SUET S, R R i
3 L AR K

it

o Retaining walls - 100% completed
o Pier Protection walls - 100% completed

0 Channel wali - 99% completed

0 Storm Drain Box - 100% completed

. o Spur Track Bridge - 100% completed

o Culfvert 28.76 and 28.91 - 100% completed
o Embankment Work - 85% completed

¥ o Continued to work an fencing, hydroseading and
punch list items

EXPENDITURE STATUS SCHEDULE ASSESSMENT
{$ in Millions}
PERCENT 3 GURRENT § EXPEHRDED PRIOR CURREHT | VARWNCE
ACTMITIES EXPENDED ESTIIATE AMGUNT MAJOR SCHEDULE ACTIVITIES FLAH PLAN WEEKS 4
Environmenial
DESIGN 100% $7.3 $7.3 | rons [ sepoza | sepoza |
Design
RIGHT-OF-WAY 7% 5146 $11.3 | Natice Ta Procead JUOTA | JuotA
Final PSAE Complata | Sep-03A | Sep03A
CONSTRUCTION 90% 366.6 $60.1 |right-ot-way
All Parenls Available l Dec-04 A l Doe-04 A i
TOTAL . $88.5 878.7 {Constryction
AREAS OF CONCERN Nolica To Procaad Oct-D8A | Nov-DBA
Construction Coinplele Nov-09 Fab-10 A

Awaiting Billboard Sign to be relocated by Clear Channel
s0 our contractor could proceed to the final grading

CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

o Coordinate Kinder Morgan relocation arrangement
o Finish up embankment work

0 Coordinate with UPRR, and LA County for

ROW ACQUISITION Phan Acqulred | Remalnlng | pre-completion walk through
o Permanent Parcels 7 7 0 o Work on punch list items

o Temporary Parcels 5 5 0

o Total Parcels 12 12 0
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ALAMEDA CORRIDOR-EAST PHASE |

GRADE SEPARATION - SUNSET AVENUE (INDUSTRY) As of December 2009
LOCATION: Sunset Avenue CONSTRUCTION MANAGER: PB Amaericas
DESIGN CONSULTANT: HNTB CONTRACTOR: Atkinson Constructors
PHOTO Orange Ave Bridge Girders WORK COMPLETED PAST QUARTER
o Completed fiyover central section retaining walls
o Placed Orange Ave. steel bridge
o Slarted flyover west section retaining walls
o Completed Sunset Ave. abutments
EXPENDITURE STATUS SCHEDULE ASSESSMENT
{$ In Millions)
PERCENT 3 CURRENT 3 EXPENDED PRIOR CURRENT VARIANCE
ACTIVITIES EXPENDED ESTIMATE asount | MAJOR SCHEDULE ACTIVITIES LA PLAN WEEKS o/
Environmental
DESIGN 9B% 347 $4.7 | Stetutory Examption July-014 [ Julp-01A
Doslgn
RIGHT-OF-WAY B0% 3.5 $2.8 | Nolics To Procead May-02 A | May-024A
Final PSAE Complela Jan-05 A Jan-05 A 1]
CONSTRUCTION 56% $89.1 $49.7 |Right-of-Way
AT Parculs Availablo I Dec-05 A I Dec05 A l 0
TOTAL $57.3 357.2 [Construction
Motica To Froceed Nav-08 A | Nov-0S A
Construclion Complsla Dac-10 Dec-10 a
AREAS OF CONCERN CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD
o Complete retaining walls
o Install Sunset Ave. bridge
o Backfill flyover to subballast
o install tie rods
ROW ACQUISITION Plan Acquired | Ramaining
o Permanent Parcels 3 2 1
o Temporary Parcels 20 19 1
o Total Parcels 23 21 2
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ALAMEDA CORRIDOR-EAST PHASE |

GRADE SEPARATION - BALDWIN AVENUE (City of El Monte) As of December 2009
LOCATION: Baldwin Avenue CONSTRUCTION MANAGER: LAN/AECOM

DESIGN CONSULTANT: PMJM + Harris CONTRACTOR: TBD

PHOTO Existing Baldwin BI. Rall Crossing WORK COMPLETED PAST QUARTER

0 Continued relocation interviews of affected property owners

6 Revise design assumptions for changed site conditions,

EXPENDITURE STATUS SCHEDULE ASSESSMENT
{$ in Millions)
PERCENT $ CURRENT $ EXPENCED PRIGR CURRENT [ VARIANCE WEEKS
ACTIVITIES EXPENDED ESTIMATE AMOURY MAJOR SCHEDULE ACTIMITIES PLAN PLAN .
Envirenmental
DESIGN 87% $4.3 $3.7 |_statutory Exemption ] Jul-03 A l Jul-03 A [
Design
RIGHT-OF-WAY 79% $33.4 $26.6 | notica To Proceed Oct-02A | Oct-02A
Final PS&E Complete Dec-04 A | Dec04 A
CONSTRUCTION 0% $38.8 $0.0 [Right-or.way
Al Parcels Availabls Oct-09 [ Oct-09 ] 0
TOTAL e o $76.5 $30.2 {construction
Natica To Proceed TBD TBED
Construction Cormplete T8D TBD
AREAS OF CONCERN CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

o Full and partial property acquisitions with site visits

o Continuing relocation needs identification and field interviews.

ROW ACQUISITION Alan Acquired | Remalning
o Permanent Parcels 40 35 5
0 Temporary Parcels ¢ o 0
o Total Parcels 40 35 5
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ALAMEDA CORRIDOR-EAST PHASE |l
SAN GABRIEL TRENCH(City of San Gabriel)

As of December 2009

EQOCATION:

DESIGN CONSULTANT:

City of San Gabriel

Moffatt & Nichol

CONSTRUCTION MANAGER: TBD

CONTRACTOR: T8D

PHOTO Mission Garden Walt Excavation

WORK COMPLETED PAST QUARTER

+ Held a progress update meeting at UPRR's Omaha headquarters -
Discussed design issues and Draft C&M agreement.

« Made presentation to the City of Alhambra City Council on project
status. Met with Emergency Responders to reaffirm their acceptance /

» Held public meeting for the EIR/EA. Public Comment Period closed

« CA. American Waler Co. has offered to eliminate their existing 20 inch
mid-block transmission main and re-route to San Gabriel Blvd.

» Right -of Way acquisition activities were initiated and preparation of
Legals & plats continues.

« Consultant commenced preparation of demo plans for the northerly

« Draft CPUC Exhibits were submitted to UPRR & CPUC for cursory
review.

= 95 % Fiber Optic plans, estimate and specifications were submitted in
December 2009,

EXPENDITURE STATUS

SCHEDULE ASSESSMENT
{5 in Millions}
PERCENT $ CURRENT S EXPEMDED PRIOR CURRENT VARIAHCE WEEKS
ACTIVITIES EXPENDED ESTIMATE AMOUNT MAJOR SCHEDULE ACTIVITIES PLAN PLAN *
Environmental
DESIGN 50% $30.0 $14.5 | Sialutory Exemption
Dasign
RIGHT-OF-WAY 0% $53.1 $0.0 | NTP for Prel Dasign Apr-08 A | AprOBA
Complete Prel Cesign 8-Jun-09 9-Jun-09
100 % Submiltal Ju-10 Ju-iB
CONSTRUCTION 0% $405.3 $0.0 |right-ot-Way
All Parceis Available T8D TBD
TOTAL $498.5 $14.9 |construction
Notica To Proceed TBD TBD
Construction Complats TBD TBD
AREAS OF CONCERN CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD
» Responding to comments from the Public Review of EIR/EA and
obtaining a FONSI by February 2010 are key
» Submittal of CPUC Application
« Submittal of the 95 % sewer and storm drain plans, and response to
review,
ROW ACQUISITION Plan Acquired | Remaining | = Submittal 65 % Trench Design Package and response 10 review.
o Permanent Parcels TBD o = Begin ROW acquisitions.
o Temporary Parcels TBD 0
o Total Parcels 0 0 0




ALAMEDA CORRIDOR-EAST PHASEI

GRADE SEPARATION - NOGALES ST. (LA SUB) (INDUSTRY)

As of Becember 2009

LOCATION: Nogales Ave. / Gale Ave.

DESIGN CONSULTANT:  AECOM

CONSTRUCTION MANAGER: TBD

CONTRACTOR: TBD

PHOTO

WORK COMPLETED PAST QUARTER

o Hosted utility relocation mtgs with various utility companies
o Conducted appraisals for the parcels required for the project

o Made offers to property owners and began negotiations
process

o Addressed design comments received from Caltrans
Encroachment Section

o Submitted Utility Crossing Applications to UPRR for approval

EXPENDITURE STATUS SCHEDULE ASSESSMENT
{$ in Millions}
PERCENT ¥ CURRENT $ EXPERQED FRIOR CURRENT VARIANCE
ACTIVITIES EXPENDED ESTIMATE ARGURT MAJOR SCHEDULE ACTIVITIES PLAH PLAN WEEKS +/-
Environmeantal
DESIGN 156% $1.3 §2.1 | i1s/EA Fab-03 Sep-00
Duasign

RIGHT-OF-WAY 1% $209 $0.2 | Notica To Procaad Jubosa | Juko8 A
Final PS&E Compiate May-08 Dac-00

CONSTRUCTION 0% $61.6 $0.0 [right-of-Way
All Parcais Availabla Sep-08 Jun-10

TOTAL 3838 $2.2 iCaonstruction
Notica To Procesd T80 T8D
Opan for Service TBD TBD

AREAS OF CONCERN CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD
o Acquire Properties necessary for the project
o Obtain final review commentis from UPRR on bridge design
o Finalize the PS&E for pre-construction review

o Permanent Parcels 2 o 2 o Finalize and execute all utility agreements

o Temporary Parcels 40 0 40

o Total Parcels 42 0 42
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